



Project Name

Implementation of Primavera Unifier

Site

Riyadh

Department

Facility Projects Management Department

Project Status

Completed

Project Start Date

01-01-2016

Project End Date

12-31-2016

Problem: Why the project was needed?

Facility Projects Management Department is working towards optimizing the business processing of all hospital construction projects by introducing an Enterprise Project Management Solution (Primavera Unifier); this innovation will fast track the communication and coordination between contractor and project supervision team in addition to the digitization of project documents. The application software contains sets of interactive tools, including information dashboard to aid the project team members to collaborate, communicate, collect and process documents in order to share reports and track task status.

Aims: What will the project achieve?

To decrease total cycle time of project documentation by from 5 to 2 days (40% reduction) within the Facility Projects Management Department by the end of 2016.

Benefits/Impact: What is the improvement outcome?

(check all that apply)

- Contained or reduced costs
- Improved productivity
- Improved work process
- Improved cycle time
- Increased customer satisfaction
- Other (please explain)
Click or tap here to enter text.

Quality Domain: Which of the domains of healthcare quality does this project support?

(Select only one)


Efficient

Measures: Performance metrics to be evaluated	Targets: Expected outcomes
Total cycle time (in days)	3 days (40% reduction from baseline)

Interventions: Overview of key steps/work completed

- Develop business process of each construction submittals.
- Development of application to meet the department needs.
- Training of PRSD staff and contractors.
- Launching of Pilot project.

Results: Insert relevant graphs and charts to illustrate improvement pre and post project
(insert relevant graphs, data, charts, etc.)



Type of process	Total Cycle Time in days
Manual Processing	5
Primavera Unifier	3

Project Lead

Name

(person accountable for project)

Salem Al Dossari

Team Members

Names

(persons involved in project)

Fahad Bin Sulaiman

Omar Radwan

Rea V. Mayo

Jaime S. Cristobal