



Strategic Priority: **SP4- Community Affairs**

Project Name

Enhance Current Physical Therapy Practice in KFNCCC Inpatients

Site

Riyadh

Department

Physical Therapy

Project Status

Completed

Project Start Date

04-01-2018

Project End Date

11-30-2018

Problem: Why the project was needed?

The oncology pediatric patients undergoing chemotherapy/hemophilia treatment need especial physical therapy program to avoid long-term deficits, social activity limitations, and to decrease length of stay at the hospital.

The percentage of physical therapy referrals range from 5.5%-7.07% from the total number of admitted patient in CCC for the last four years. (data collected from HITA).

Aims: What will the project achieve?

To increase physical therapy referrals in KFNCC inpatients from 7% to 15% by the end of 2018.

Benefits/Impact: What is the improvement outcome?

(check all that apply)

- Contained or reduced costs
- Improved productivity
- Improved work process
- Improved cycle time
- Increased customer satisfaction
- Other (please explain)
Click or tap here to enter text.

Quality Domain: Which of the domains of healthcare quality does this project support?

(Select only one)



Patient Centred

Measures: Performance metrics to be evaluated	Targets: Expected outcomes
Percentage of physical therapy referrals in KFNCCC	At least 15%

Interventions: Overview of key steps/work completed

- Screen all admitted patients in KFNCCC (all wards) within the first 72 hours to decide whether they need PT intervention or not.
- Request early PT referral for patients that need PT intervention and start physical therapy program accordingly.
- Increase staff/family awareness about the importance of early referral to physical therapy.

Results: Insert relevant graphs and charts to illustrate improvement pre and post project
(insert relevant graphs, data, charts, etc.)



Project Lead

Name

(person accountable for project)

Hala Abuaish, Senior Pediatric Therapist

Team Members

Names

(persons involved in project)

Neissa Barcelon, head nurse CWB,
 Dani Halabi, head nurse CWA